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Affordability is a commonly used term that takes on numerous meanings depending on 
the context used. Within conceptual design of complex systems, the term generally implies 
comparisons between expected costs and expected resources. This characterization is largely 
correct, but does not convey the many nuances and considerations that are frequently 
misunderstood and underappreciated. In the most fundamental sense, affordability and cost 
directly relate to engineering and programmatic decisions made throughout development 
programs. Systems engineering texts point out that there is a temporal aspect to this 
relationship, for decisions made earlier in a program dictate design implications much more 
so than those made during latter phases. This paper explores affordability engineering and 
its many sub-disciplines by discussing how it can be considered an additional engineering 
discipline to be balanced throughout the systems engineering and systems analysis processes. 
Example methods of multidisciplinary design analysis with affordability as a key driver will 
be discussed, as will example methods of data visualization, probabilistic analysis, and other 
ways of relating design decisions to affordability results. 
Nomenclature 
CAIV = Cost as an Independent Variable 
CDTC = Conceptual Design to Cost 
CER = Cost Estimating Relationship 
DDT&E =  Design, Development, Test, & Evaluation 
DOE = Design of Experiments 
DTC = Design to Cost 
ECLS = Environmental Control & Life Support 
FOM = Figure of Merit 
I-RaCM = Integrated Risk and Cost Model 
MDO = Multidisciplinary Optimization 
NAFCOM = NASA Air Force Cost Model 
NEO = Near Earth Object 
TFU = Theoretical First Unit  
WBS = Work Breakdown Structure 
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I. Introduction 
FFORDABILITY is a term often used throughout engineering domains to convey a comparison between 
expected costs and expected available resources. Expected costs are generally predicted design and production 
costs based on a variety of estimating methods, while available resources typically take the form of expected 
budgets allocated to the task at hand. There are many subtleties and perspective differences involved such as 
whether a design and development organization is government or commercial, whether budgets or cost targets are 
hard constraints, and to what degree the results of affordability comparisons should influence the design itself. The 
scope of what is being assessed can also vary, for affordability comparisons are needed for system acquisition 
processes of all sizes; from the smallest information technology system procurement to an entire exploration 
architecture consisting of numerous hardware and software systems. Affordability is often considered a natural 
extension, and general characterization of, cost estimating processes and results. Cost estimating itself is often 
considered part of the engineering process, but too often is performed and considered late in the design process with 
minimal influence on the designs themselves. 
 However, both affordability and cost analysis are engineering activities, and represent a significant portion of 
proper systems engineering. Instead of cost and affordability being analysis activities at the end of the conceptual 
design process, they should be considered iterative and should influence design decisions from the beginning.  To 
that end the concept of affordability engineering is introduced.  
 This paper consists of several sections that introduce, discuss, and demonstrate affordability engineering as a 
systems engineering principle. Section II provides a discussion of nomenclature and popular affordability and cost 
paradigms such as Cost as an Independent Variable (CAIV). Section III furthers the concept of affordability 
engineering by discussing various systems engineering and systems analysis principles that relate affordability 
engineering to the larger design process. This section also provides a proposed framework that breaks affordability 
engineering into its constituent sub-disciplines, each with their own challenges, methods, and considerations. 
Section IV introduces a fictional multi-system architecture design example to demonstrate the various affordability 
engineering methods and principles. Section V concludes the paper by summarizing the authors‟ proposed concept 
of affordability engineering. 
II. Nomenclature and Strategies 
To understand the subtleties between the concepts of cost and affordability several definitions should be 
understood. First, both cost and affordability are far more complex than simply dollars and budgets. A 1971 text 
from Fisher
1
 describes cost by stating “costs are consequences”, and that “it is in alternatives, it is in foregone 
opportunities, that the real meaning of „cost‟ must always be found”. Similarly, “an estimate of the cost of any such 
choice or decision is an estimate of the benefits that could otherwise have been obtained”. Although these 
definitions at first seem to be aimed at net present value considerations between competing alternatives, they do 
drive at a more fundamental principle that is a major concern when assessing large and complex systems. Every 
dollar, man-hour, or other resource committed to performing one task is inherently not available to concurrently 
perform some alternative second task. When an organization, especially one as large as the U.S. Government, 
decides to pursue and invest in project X, they are forgoing the time, resources, and money that could have been 
spent on project Y. Within NASA, annual budgets are typically established at the Mission Directorate level (or 
lower), so each directorate level decision maker only has a finite amount of funds and personnel to support their 
entire portfolio. Since cost estimates generated today often summarize expected expenditures in future years, such 
resource allocation decisions can have long term implications. The balancing of these implications and trade-offs, 
and how they relate to value gained from the investments themselves, is where cost and cost estimating become 
engineering disciplines unto themselves. 
Affordability is somewhat tougher to define since it is often simply thought of as a comparison between costs 
and budgets. The NASA Cost Estimating Handbook
2
 defines affordability as “the engineering process or 
management discipline which assures the final system, program, project, product, or service can be delivered (or 
owned, operated, developed, and produced) at a cost which meets previously-established funding (or best value) 
constraints while still meeting all approved requirements (or standards, needs, and specifications)”. This definition 
summarizes the concept of comparing estimates to established funding levels, but does not capture aspects that 
define affordability as an engineering discipline. For example, not all design alternatives carry the same available 
budget since they could provide varying levels of value returned, which could lead to a reassessment of the amount 
of money available to spend. Overall resources may be constrained, but decision makers perpetually have to balance 
investment decisions within a portfolio, so individual allocations to various areas can always been traded. CAIV and 
Design to Cost (DTC) strategies exist (and are discussed below), but do not always carry the full understanding of 
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what affordability engineering entails. Another consideration is the certainty of the overall amount of 
resources/funds available. Almost never is there a static budget assumption that remains constant throughout the full 
life of a project, for available funds are fluid and carry their own set of risks. From an engineering perspective, a 
design that truly meets stated requirements with an appropriate level of confidence includes margins of all sorts in 
order to be robust and flexible. Only by understanding both the expected and unexpected behavior of available 
funds, inclusive of various threats and liens that may exist, can an engineering team properly include cost and 
affordability engineering considerations within systems engineering and systems analysis processes. Only by taking 
such threats and liens into account can the integrated design be considered robust. 
CAIV is a strategy that is well documented and used with success throughout numerous organizations. Brady
3
 
describes the process as “making schedule and performance requirements functions of cost, which then becomes an 
independent variable in the system tradeoff equations. Analyses are performed to determine feasible variations in 
performance and schedule parameters while cost remains constant”. This strategy is an improvement beyond older 
practices of ignoring cost and affordability ramifications until design is complete, and takes steps towards 
emphasizing the importance of cost and affordability within the design process. However this strategy comes with 
some challenges and shortfalls. 
First, CAIV is difficult to implement within actual conceptual design programs for complex and integrated 
systems. This is largely because complex systems such as manned space systems are extremely difficult to close 
from a performance standpoint, and often rely on assumptions of advanced technology infusion, optimistic mass and 
power margin assumptions, and other uncertainties associated with challenging design requirements. In many 
applications of CAIV, the alternative tradeoff equations that Brady mentions do not involve a feasible performance 
solution space at all when holding cost constant. Relaxing design requirements is a logical and responsible step to 
open constrained solution spaces, but often times some requirements are so firm, such as direction to deploy a 
system by a fixed date, that no amount of requirements relaxation would result in a worthwhile design. The next step 
is often to relax schedules until enough funding becomes available, but this strategy does not address the primary 
problem. Only by striving to find reductions in expected costs based on design and programmatic decisions can 
costs be considered to be truly engineered. 
A second issue with the standard implementation of CAIV is that is does not take into account interrelationships 
between multiple systems within a single architecture. Many cases, such as manned exploration architectures, 
require that requirements be traded and contrasted amongst various system elements that are highly dependent on 
each other. A mass increase in an in-space system clearly has implications on the delivery to LEO capability of its 
supporting launch vehicle. If CAIV suggests that performance and schedule requirements be traded while cost is 
held firm for individual systems within a multi-system architecture, how can cost ever be engineered to enable a 
completely optimal architecture solution? A solution to this issue may be a deeper investigation and explanation as 
to what is meant by CAIV, and how it can be applied to a multi-system architecture. 
A similar technique is commonly known as the Design to Cost method of stating target cost estimates for various 
systems, subsystems, and/or components, and then striving as a team to engineer the system such that it results in a 
cost below the stated targets. Hari, Shoval, and Kasser
4
 suggest that because traditional DTC requires knowledge of 
“the cost of the actual components to be used in the system”, that “DTC is not suitable for the use in the conceptual 
or preliminary design phases”. However, their proposal of Conceptual Design to Cost (CDTC) builds upon 
traditional DTC by showing that focused cost engineering activities should target only the key areas that drive 
overall cost, as opposed to concerning oneself with cost estimating every available detail. This strategy builds upon 
Pareto principles of systems engineering and reinforces the strategy of performing key affordability engineering 
sensitivity trades to identify the items that actually drive the design. Such sensitivity analyses complement the multi-
system architecture aspect of some design problems since top-level architecture sensitivity results can flow down 
and inform lower level analysis by indicating which areas (system, subsystem, or component) should be addressed 
with further sensitivity analyses. Only by achieving this level of understanding will engineers identify which areas to 
focus design trades intended to reduce expected costs and schedules. 
Another consideration is that expected costs and schedules may be less dependent on technical designs than 
often thought. Every organization has significant “standing armies” of engineers, managers, and support personnel 
of all sorts. When assigned to work certain projects these personnel tend to continue to support that effort regardless 
of how often systems are actually deployed. To a large degree, the actual activities and organization constructs that 
support an acquisition activity may have far greater cost and schedule ramifications than system mass, power 
requirements, or other requirement-related characteristics. Dean
5
 characterizes this by stating that “cost is generated 
by an action upon an object”, which can be fractalized by considering that a project supports (or genopersists per 
Dean) a system, project management supports a project, an organization supports project management, and so forth.  
The inherent “cost drivers are the difficulty of the process, the complexity of the object, and the size of the object”.  
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Figure 1. Committed life cycle cost against time (INCOSE).
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This poses a problem for engineering activities in the traditional sense, for it is difficult to address these concerns 
within conceptual studies despite the fact that they carry very real implications. Proper affordability engineering 
analysis requires that this be taken into account to the extent possible, whether it be to only influence uncertainty 
and risk discussions, or to be included within actual quantitative modeling. 
To build upon these concepts a formal definition of affordability engineering is sought. Such a definition should 
reflect the many complexities and subtleties associated with cost and affordability in general. It should also clearly 
articulate that affordability analysis is separate but related to cost estimation and cost analysis, and that it should be 
effectively considered as much an engineering discipline as traditional physics-based design disciplines.  
 
 Affordability Engineering – “the interdisciplinary approach, engineering, and balancing of system design 
decisions, related cost/schedule estimates, and available resources to arrive at an integrated design that meets 
customer requirements with maximum utility. It involves the proper identification and characterization of 
engineering, programmatic, and other external cost drivers, acknowledges and incorporates related uncertainties 
and risks, and provides the mechanism and insight to understand the value gained and opportunities lost due to 
various design options.” 
III. Affordability Engineering as an Engineering Principle 
Affordability considerations within conceptual design may be the single most important set of considerations 
throughout a system‟s lifecycle. Systems engineering texts routinely suggest that up to 70% of total system costs are 
decided during conceptual design. This behavior is illustrated in Figure 1 from the INCOSE Systems Engineering 
Handbook.
6
 Although conceptual studies 
take up only 8% of the total time of a 
systems‟ existence, up to 70% of costs are 
committed due to decisions made during 
this time. Continued management and 
tracking of affordability trends throughout 
later development, production, and 
operations are critical to keeping costs 
under control, but cannot alter these early 
decisions. Although design detail is sparse 
throughout this early phase, and many do 
suggest that cost estimating efforts without 
such detail is not value-added, it can be 
clearly seen that the ramifications of 
decisions made based on what data is 
available at that time are significant. To 
account for that, effort has to be made to 
utilize to the maximum extent possible data that does exists, and to incorporate such data into formal affordability 
engineering practices to arrive at a clear understanding of long term implications of the various design decisions.   
In order to further understand affordability engineering it is helpful to consider the numerous sub-disciplines that 
contribute to the discipline. Although a full list of methods, techniques, and skills required would require a separate 
dedicated effort, numerous general domains can be identified. The following seven affordability domains have been 
identified by the Systems Analysis and Concepts Directorate at the NASA Langley Research Center, and are shared 
here to help provide insight into what affordability engineering entails. It should be mentioned that these domains 
are not presented in any particular order or preference, for all should be considered equally. 
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System Estimating Methods – in order for broad affordability to be assessed, the various hardware and 
software estimating methods and tools have to be sound. During conceptual design there is often not enough 
design detail available for detailed cost estimating, but general trends and analysis are still required. Being 
able to assess, even at a conceptual level, areas identified as key cost drivers (either system or architecture 
level) is essential to understanding affordability. This does not mean that every subsystem and component be 
estimated to a detailed level, but that enough analysis results are available for key engineering trades. 
 
Data Sets, Normalization, and Storage – In order to support both cost and affordability engineering activities, 
appropriate data sets have to be collected, maintained, normalized, and stored in an accessible manner. In 
areas identified as significant cost drivers to both system and architecture costs, further data collection should 
be pursued to the extent required to provide adequate insight into expected behavior. 
 
Communication & Visualization – More so than possibly any other discipline, a large portion of affordability 
engineering is ensuring that resultant data be displayed and articulated in such a way that audiences, both 
internal and external, appreciate and understand various assumptions, key points, and underlying trends. 
Traditional sand charts are frequently used to display time-phased data relative to available budgets, but such 
plots should always be complemented by supporting sensitivity analysis results, additional trending 
diagrams, and other visualization methods needed to convey engineering trade considerations that involve 
cost and affordability. 
 
Engineering Cost Drivers – One domain of affordability engineering that is commonly overlooked is the 
actual technical and performance drivers within systems that drive cost. Mass is commonly used as an 
indicator of expected cost trends, but every engineering discipline (e.g., propulsion, power, thermal, etc.) 
involves its own set of challenges, trends, and drivers. Instead of performance and sizing parameters simply 
being inputs into cost and affordability analysis, engineers working within the affordability realm should 
attempt to understand the individual engineering disciplines themselves to the extent needed to appreciate 
what drives system design. This aspect is at the core of why affordability engineering is simply multi-
disciplinary systems engineering in disguise.  
 
Programmatic & External Cost Drivers - Another domain essential to affordability engineering that is often 
underappreciated is programmatic and external influences and impacts to expected costs and budgets. 
Although political and similar behavior is very difficult to model and predict, an acknowledgement and 
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Figure 2. Proposed affordability engineering domain framework. 
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general understanding of potential ramifications is always required. Some portion of risk and uncertainty 
discussions and considerations should certainly include an evaluation of these potential impacts. 
 
Uncertainty and Risk – Uncertainties and related risks are prevalent throughout all aspects of design. 
Although formal confidence level analysis results are typically not required until latter design stages (when 
more design detail is available), an awareness of areas of high uncertainty and areas of potential risk is 
warranted throughout conceptual design. Formal methods and tools exist to probabilistically model joint cost 
and schedule confidence levels based on both parametric and bottoms-up estimating, so the use of these or 
similar tools should be pursued whenever possible even when designs are immature. Margins cannot account 
for the breadth of identified risks at this point in design, but an understanding of the more prominent risk 
areas should be pursued.  
 
Integration, Interface, and Affordability – As mentioned in Section II, affordability engineering builds upon 
cost estimating and cost engineering in numerous ways. To some extent affordability engineering is the 
integration and analysis activity of numerous technical considerations, cost estimates, schedule estimates, 
budget uncertainties, and other related pieces of data. As will be demonstrated in Section IV, the integration 
phase includes key architecture and system-level sensitivity analyses that should be used to inform 
engineering trades.  
 
 The purpose of introducing these seven domains that define affordability engineering is to provide an 
understanding of the breath of sub-disciplines involved. It is the authors‟ suggestion that any organization seriously 
planning on improving overall affordability engineering capabilities, beyond traditional cost estimating, take steps to 
invest and improve upon each of these seven different areas. The scope of analysis may greatly differ between 
organizations, for one group may be looking to understand the ramifications of investing in a single instrument 
development activity while another may be weighing the pros and cons of an entire manned transportation 
architecture, but each of these domains will always be relevant. Numerous concepts and methods that support a 
number of these domains are illustrated in Section IV.  
IV. Affordability Demonstration 
To illustrate the philosophy, principles, and components of affordability analysis, the authors have created a 
fictional story of space exploration set in the future. The story involves a very wealthy fisherman named Flash 
Gorton who wishes to visit Jupiter‟s moon Europa to go ice fishing for the exotic fish that have been discovered 
there. Flash Gorton‟s story and the parameters of the Europa Ice Fishing Program are described in more detail in the 
following section, and then referred to throughout the subsequent sections to illustrate various aspects of 
affordability analysis.  
The process and sample results of the Europa Ice Fishing Program are exemplary of a typical affordability 
analysis. A roadmap for the affordability process is shown in Figure 3. Campaign definition and assessment (box 1) 
involves development of feasible sets of missions that meet customer requirements considering available 
technologies and operational concepts. Element costing (box 2) produces cost estimates for candidate system 
designs that are employed in the campaigns. The affordability activity (box 3) integrates the campaigns with the 
element costs and other cost sources to produce an integrated cost assessment and compare this against available 
budget and other resources. Risk assessment (box 4) in terms of system reliability defines likelihood of campaign 
operational success. Risk assessment in terms of affordability uncertainty is accomplished as part of the affordability 
activity (box 3) via probabilistic analysis. Finally, the relative merit of campaign possibilities is evaluated through 
Figure of Merit (FOM) analysis (box 5) to arrive at a program solution that is affordable and maximizes value. A 
feedback loop is essential to iterate on design variables, and sometimes constraints, in order to find a feasible 
solution. 
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A. Europa Ice Fishing Program 
Flash Gorton ran a highly successful fishing business. His keen knowledge and love of fishing, clever use of 
technology, hard work, and a little luck allowed him to grow a small fishing business into a global corporate 
juggernaut, and it made him very wealthy. In 2030, Flash Gorton‟s excitement about fishing reached all new levels 
when a robotic NASA lander discovered a sea teeming with exotic fish below the icy surface of Jupiter‟s moon 
Europa. He decided he must travel to Europa to go fishing, and dedicated himself and his personal assets to 
accomplishing that feat. Being the entrepreneur that he was, Flash furthermore figured he could return some of the 
fish to Earth and farm them for sale. Thus Flash envisioned a campaign of fishing missions to explore Europa and 
return the exotic fish to Earth. 
Advances in materials and space propulsion in the 2020s had significantly improved in-space transportation, 
reducing the time of flight from Earth to Europa to just under two years as opposed to 6 or 8 years. Technology 
development would still be needed for multiple aspects of the Europa Ice Fishing Program including protection from 
the space environment during transit, long-term closed-loop life support, and ice fishing in the harsh environment of 
Europa. The Europa ice fishing missions would use existing Earth-to-orbit launch vehicles.  
Flash Gorton anticipated conducting an extensive analysis of alternatives to assess the many possible mission 
architectures, hardware systems, technologies, and campaign approaches. Pre-Phase A studies would begin 
immediately in the year 2030, and the first crewed Europa landing would nominally occur in 2044, followed by one 
mission to Europa every two years after that.  
Fortunately for Flash Gorton, NASA was willing to assist with design of the program in exchange for scientific 
data collected at Europa. Flash knew that the NASA engineers were capable of designing and building the systems 
necessary for the Europa Ice Fishing Program, but he had limited funds and thus needed to make sure that the design 
was affordable. Flash estimated that, through a combination of his savings and expected profits from his fishing 
business on Earth, the budget available for development of the Europa Ice Fishing Program is as shown in Table 1. 
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Figure 3. Affordability analysis interfaces and roadmap. 
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There are any number of program alternatives that could satisfy the budget constraint and accomplish the overall 
objective of ice fishing on Europa. Some quantitative measures of goodness are needed to compare the value of the 
possible program solutions. Flash Gorton determined several metrics that were important to him, and from this 
defined Figures of Merit to evaluate the program alternatives. Table 2 summarizes the FOMs for the Europa Ice 
Fishing Program. 
 
B. Cost Work Breakdown Structure 
Exploring the multidimensional trade space to identify solutions that satisfy program objectives and meet budget 
constraints is an incredibly complex problem. Given the complexity of the design space and the tremendous number 
of possible solutions, it is useful to have a common basis for comparison of multiple solutions. The Work 
Breakdown Structure (WBS) is a useful tool in this regard, providing an organizational structure for cataloging and 
comparing the many pieces of a program. A good cost WBS captures the complete costs of the program and 
provides sufficient detail to make meaningful comparisons between different possible program options. The Master 
Cost WBS shown in Figure 4 applies generically to many space exploration applications (e.g. Lunar, NEO, Mars) 
and provides a useful starting point for tailoring to the specific components of the architecture in question. Six levels 
of indenture have been defined for the Master Cost WBS as shown by the further breakdown of the Surface Systems 
domain area in Figure 4. The second level is the domain area, the third level the sub-domain area. The fourth level 
defines the organizational source of the system elements (e.g. government, commercial, international partner). The 
fifth level is the system or element level. For the case of Flash Gorton‟s Europa Ice Fishing Program, an example 
element might be a Pressurized Skimobile for transporting crew across the icy surface and exploring the moon. In 
the sixth level, the cost components of each system element are broken down into non-recurring (hardware and 
software), recurring (fixed and variable), and sustaining engineering costs. Together, these cost components cover 
the life cycle of the element. 
Table 2. Figures of merit for Europa Ice Fishing Program. 
 
FOM # Metric Objective Quantitative Measure 
FOM 1 
Surface Stay 
Time 
Maximize time available for fishing 
Cumulative surface stay 
days 
FOM 2 Exploration 
Maximize fishing locations to improve 
chances of catching different fish species 
Number of sites visited 
FOM 3 Cargo Returned 
Maximize cargo capacity for returning 
fish to Earth 
Mass of payload returned 
FOM 4 Safety Minimize the probability of harm to crew Probability of Loss of Crew 
 
Table 1. Available budget for Europa Ice Fishing Program (FY 2030 $B). 
 
2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040   
1 2 4 5 6.5 10.5 15 18 18 17.5 17.2   
             
2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051  TOTAL 
17 17 17 17 17 17 17 16 14 12 12  287.7 
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1 Technology Development
1.1 Mission Focused
1.2 Capability Based
1.3 Discipline Based
2 Space Transportation
2.1 Earth-to-Orbit Transportation
2.2 In-Space Transportation
2.3 Landers
3 Surface Systems
3.1 Mobility
3.2 Pressurized Volumes
3.3 Power Systems
3.4 Communication & Navigation Systems
3.5 ISRU Systems
3.6 Logististics Systems
3.7 Common Core Software
3.8 Spares and Consumables
3.10 Project Integration
4 EVA Elements
4.1 Configuration 1 Suit
4.2 Configuration 2 Suit
4.3 Configuration 3 Suit
4.9 Other
5 Orbiting Elements
5.1 Comm & Nav Satellites
5.2 Fuel Depots
5.3 Power Beaming Satellites
5.9 Other
6 Ground Operations
6.1 Phase 1 Missions
6.2 Phase 2 Missions
6.3 Center Operations
7 Mission Operations
7.1 Phase 1 Missions
7.2 Phase 2 Missions
8 Robotic Precursor Missions
8.1 Orbiting & Flyby Missions
8.2 Landed Missions
8.9 Other
9 Construction of Facilities
9.1 Technology Development Facilities
9.2 Space Transportation Support and Development Facilities
9.3 Surface Systems Support and Development Facilities
9.4 EVA Elements Support and Development Facilities
9.5 ISRU Systems Support and Development Facilities
9.6 Ground Operations Support Facilities
9.7 Mission Operations Support Facilities
9.8 Robotic Precursor Missions Support and Development Facilities
10 Program Integration
3 Surface Systems
3.1 Mobility
3.1.1 Pressurized Rovers
3.1.1.1 Government
3.1.1.2 Commercial
3.1.1.2.1 Pressurized Element 1
3.1.1.2.1.1 Non-recurring (hardware)
3.1.1.2.1.2 Non-recurring (system-unique software)
3.1.1.2.1.3 Recurring (fixed)
3.1.1.2.1.4 Recurring (variable)
3.1.1.2.1.5 Sustaining Engineering
3.1.1.3 International Partner
3.1.2 Unpressurized Rovers/Chassis
3.1.3 Science Rovers
3.1.9 Other
 
 
 
Figure 4. Master work breakdown structure. 
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C. Integrated Cost Estimates 
Program-level integrated cost estimates depict the complete cost picture and allow for affordability assessment. 
Integration commonly involves combining together a disparate set of systems-level cost estimates into a cohesive 
time-phased overall program cost estimate. There may 
be multiple elements and campaign manifests in the 
trade space that meet program objectives. The 
integration activity distributes element costs according 
to their development timelines and the campaign 
manifests. Individual element cost estimates are often in 
the form of Design, Development, Test, and Evaluation 
(DDT&E) and Theoretical First Unit (TFU) costs that 
must be spread over the estimated duration of 
development and production respectively. A learning 
curve may be applied to production costs to model the 
effects of cost reduction as a result of industrial learning. 
The WBS serves as the structure for integrating and 
rolling up all the individual cost estimates, and helps to 
verify cost estimates for completeness and common 
assumptions. 
An integrated cost estimate facilitates long-term 
program planning and allows for comparison to budget 
and other constraints. A sand chart is a convenient way 
to visualize the integrated cost estimate and its 
constituent parts. The Afford
7
 cost tool is capable of 
simply and quickly producing sand charts for any level 
of the integrated WBS. Figure 5 shows a sand chart for 
one of the candidate campaigns of Flash Gorton‟s 
Europa Ice Fishing program. In this example, the 
stratification of the sand is defined by the WBS Level 1 
line items, with Space Transportation responsible for the 
largest portion of cost. Up front development costs are responsible for the peak cost in 2037, and cause a budget 
challenge as can be seen by comparing the sand to the red budget line. One possible solution for Flash Gorton to this 
budget shortfall in the early years is to delay development costs until later years where there is a budget surplus. 
 
 
 
Figure 5. Sand chart for candidate campaign of Europa Ice Fishing Program.  
Afford 
 
Afford is an dynamic WBS-based affordability 
integration tool currently under development within 
the Systems Analysis and Concepts Directorate at the 
NASA Langley Research Center that provides a 
capability of rapidly integrating a large number of 
cost and schedule estimates into a typical time-phased 
sand chart-based affordability comparison. Its 
intended usage is to enable multi-system architecture 
trade study screening, feasibility studies, and 
sensitivity studies, although it can be used to integrate 
and manipulate cost and schedule data for all 
purposes. For more information please see Ref. 7.  
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In the conceptual analysis of alternatives phase of a program, integrated cost estimates are useful for evaluating 
multiple program alternatives on the basis of required investment. Together with FOMs, the integrated cost 
estimates provide insight into the benefit versus cost of different program alternatives. One way to visually compare 
different program alternatives is the Outline sand chart, which shows the total cost profile of each alternative. It is 
also often useful to investigate the cumulative cost required to reach certain program milestones. This allows for an 
examination of campaign objectives across alternatives in the cost and schedule dimensions. 
 
D. Multidisciplinary Design and Affordability Sensitivity Studies 
Multidisciplinary design optimization (MDO) frameworks enable rapid trade space exploration by integrating 
together multiple analysis tools. The Integrated Risk and Cost Model (I-RaCM) is one example of such a 
multidisciplinary model for concurrent assessment of program metrics such as cost, reliability, and operations.
8
 
Performance disciplinary analysis tools can also be included in the MDO framework to couple performance design 
to cost estimating.  
Implementing cost tools in a software integration and automation environment furthermore enables thorough 
sensitivity analysis and sophisticated uncertainty characterization. Probabilistic simulation, Design of Experiments 
(DOE) exploration, and optimization requiring hundreds to thousands of executions of cost and affordability tools 
can be automatically commanded. The ability to automatically generate large sets of data also enables metamodeling 
of individual tools and collections of linked tools. Response Surface Equations can be created and used to very 
rapidly conduct design trades. 
Sensitivity analysis helps to identify cost drivers, better understand the workings of the tools, and ultimately 
arrive at more accurate cost estimates and improved affordability results. Sensitivity analysis also provides 
information for decision-making as the cost implications of design options are better understood. A sensitivity 
analysis main effects screening can be conducted at the architecture level as shown in Figure 7, or at the element 
level. In the Europa Ice Fishing program example shown in Figure 7, the architecture-level variables are the 
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Figure 6. Europa Ice Fishing Program outline sand chart and cumulative cost bar chart showing  
cost to key milestones for several candidate campaigns. 
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DDT&E and TFU costs of the program elements. The Pareto, or “tornado,” chart graphically displays results of a 
main effects screening which rank orders the input variables according to their contribution to variation (percent) in 
the response (total cost). For this example, one can conclude that for the set of input variables and their respective 
ranges examined, 21 percent of the variation in the response (campaign total cost) is attributable to the Ice Fishing 
Habitat DDT&E cost. 
 
 
 
A main effects screening conducted at the element level is shown in Figure 8. In this example, the element of 
interest was the Europa Ice Fishing Program Ice Fishing Habitat. The DDT&E cost of this element was identified as 
the chief driver of the architecture surface systems, and is thus a good candidate for detailed investigation. The Ice 
Fishing Habitat cost estimate was completed using the industry standard NASA Air Force Cost Model (NAFCOM) 
developed by SAIC, so the variables of interest are the NAFCOM model input variables (the values in parenthesis 
indicating the baseline value associated with the estimate relative to the parameter‟s scale). 
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Figure 8. Europa Ice Fishing Habitat NAFCOM cost model drivers. 
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Figure 7. Europa ice fishing architecture surface system cost drivers. 
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Drilling down even deeper into an individual element cost estimate, parametric sweeps of individual input 
variables provide more detailed insight into the cost trends resulting from changing a single parameter. For the 
Europa Ice Fishing Program, the Ice Fishing Habitat was determined to be the leading contributor to Surface 
Systems cost variability, and the Environmental Control and Life Support (ECLS) subsystem New Design variable 
to be the leading contributor to the Ice Fishing Habitat variability. Further investigation of the ECLS subsystem is 
warranted to understand the sensitivity of cost model variables and evaluate their settings. 
Figure 9 depicts four examples of parametric sweeps for variables of the ECLS subsystem. In order to aid users 
of the results, variables are categorized according to their effect on subsystem cost. Variables where cost differs by 
less than five percent between the baseline setting and the highest or lowest setting are categorized as having a 
“minimal effect” on subsystem cost. Those where the cost difference is between five and ten percent are categorized 
as having “some effect” on subsystem cost, and those where the cost difference is greater than ten percent are 
categorized as having a “major effect” on subsystem cost. Note that for the ECLS subsystem, as shown in the upper 
left graph in Figure 9, cost decreases as weight increases, an uncommon occurrence for the cost relationships of 
most subsystems. 
 
 
The Pareto and parametric sweep results shown in this section were produced using Phoenix Integration‟s 
ModelCenter® software integration environment and SpaceWorks Software‟s commercially available Remix 
software. ModelCenter® provides a user-friendly front-end and various built-in tools for integrating diverse 
software tools, performing trade studies, and collecting and analyzing data from a large number of executions of the 
integrated software tools. Remix allows the NAFCOM and Galorath Incorporated‟s SEER-H cost tools to interface 
with ModelCenter®, manages the transfer of inputs/outputs, and controls the cost tools at runtime. Remix exposes 
the NAFCOM and SEER-H inputs and outputs within ModelCenter® such that ModelCenter®‟s built-in trade study 
tools can be used to perform parametric sweeps, design of experiments, Monte Carlo analysis, and other exploration 
studies. 
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Figure 9. Europa Ice Fishing Habitat ECLS subsystem NAFCOM cost model parametric sweeps. 
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E. Affordability Uncertainty 
At any point in the life of a program there will be uncertainty in the integrated cost estimate, and quantification 
of this uncertainty is critical to evaluating the affordability of the program. Sources of uncertainty include those 
arising from imperfect cost estimating, known discrete threats, and unknown threats that may exist but have not been 
conceived of by program management. Cost estimating uncertainty is quantifiable by stochastic treatment of the 
technical input variables and cost estimating relationship (CER) regression uncertainty. Threats may exist to the 
program plan, requirements, and budget that can be quantified in terms of probability of occurrence and monetary 
consequence. A probabilistic analysis of the integrated cost estimate results in a distribution of possible cost 
outcomes for the program. One popular software package for conducting such an analysis is the ACEIT suite of 
tools offered by Tecolote Research, Inc. Probabilistic “cost-risk” results for the Europa Ice Fishing Campaign 2 are 
given in Figure 10. 
 
 
The cumulative distribution function “S-curves” shown in Figure 10 depict the probability of total program cost 
through three different years of the campaign. Though the S-curve appears to spread out over time, the relative 
uncertainty actually remains fairly constant. The relationship between percent change in cost and percent change in 
confidence level is the same in all years though the magnitude change in cost for a given percent change in 
confidence level increases with time. Comparing the total budget ($287.7B in Table 1) for the Europa Ice Fishing 
Program to the third S-curve depicting cost-risk through 2051, it can be seen that the total budget is at the 63rd 
percentile of the expected cost outcomes determined by analysis. The acceptability of this budget confidence level 
depends on the amount of risk program management is willing to accept, but 63% is generally thought to be 
reasonable. As a program progresses, more risks are often identified resulting in increased uncertainty (S-curve 
spreads out), until the program matures to a point where risks are retired and design uncertainty decreases (S-curve 
narrows). 
F. Figure of Merit Evaluation 
A key aspect of affordability is the value achieved for a given expenditure of resources. Integrated cost results on 
their own do not provide insight into the benefit or value of different campaign options, but can be combined with 
FOMs to understand such value. Figure 11 shows plots of Flash Gorton‟s four FOMs for the Europa Ice Fishing 
Program versus cost of various campaign options. With Flash Gorton‟s budget of $287.7 Billion (FY 2030),  most of 
the campaign options shown here are feasible. If the budget was lesser, say $250 Billion, many of the campaign 
options shown would not be feasible. Campaigns 1, 2, and 3 are highlighted. Campaign 1, for example offers the 
highest number of cumulative surface stay days at relatively low cost, but doesn‟t fare as well in the other FOMs. 
Campaign 2 is the most expensive campaign of the three, but does relatively well in all four FOMs. 
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Figure 10. Europa Ice Fishing Program campaign 2 cost-risk results. 
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G. Europa Ice Fishing Program Summary 
The Europa Ice Fishing Program example, while fictional, illustrated several of the key principles and products 
of affordability engineering. The Master Cost WBS was introduced as a tool to compare multiple program 
alternatives on a common basis. The integrated cost analysis process was summarized, with examples of a sand chart 
and cumulative cost bar chart for visualization of costs through key program milestones. Sensitivity analysis, 
enabled through multi-disciplinary analysis frameworks, was discussed as a way to identify cost drivers at the 
architecture and element level of cost estimating. Finally, quantification of uncertainty through probabilistic cost-
risk analysis and quantification of the value or benefit associated with various program options through FOM 
evaluation were presented.  
Using these tools and techniques, Flash Gorton was able to explore the program design trade space and evaluate 
affordability in a holistic manner. Integrated cost analysis was used to characterize the cost composition of several 
candidate campaigns. Sensitivity analysis identified key cost drivers and could be used to refine the architecture or 
individual element estimates. It also could help Flash determine where to devote limited resources for further 
analysis. Through probabilistic analysis of the integrated cost analysis, Flash gained insight about the probability of 
accomplishing the program within the allotted budget. Armed with this knowledge, Flash Gorton was well on his 
way to engineering an affordable Europa Ice Fishing Program. 
V. Summary 
Affordability engineering is a complex and multi-disciplinary engineering discipline that resides at the central 
core of systems engineering and systems analysis. This paper introduces the concept of affordability engineering and 
explains how it differs from traditional cost estimating and cost methodologies. A formal definition is provided, and 
seven supporting sub-discipline domains are identified and described. The concepts and methods related to 
affordability engineering were then illustrated using a fictional manned mission to Jupiter‟s moon Europa, including 
a multi-tiered WBS structure that could be applied to any multi-system architecture design, an overview of 
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Figure 11. Europa Ice Fishing Program FOM comparison. 
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integrated cost estimating, a multidisciplinary design context for affordability engineering, sensitivity analysis for 
identifying cost drivers and iterating toward affordability, and probabilistic analysis for uncertainty characterization 
of cost estimates.  
The purpose of this paper has been to address a gap in available literature where cost estimating methods have 
not been extended to adequately assess affordability of multi-system architectures. The concept of affordability as an 
engineering discipline had also not been formally documented. The definitions and domain frameworks proposed 
herein were formulated from lessons learned during numerous years supporting government programs with 
conceptual level affordability integration activities for lunar and Mars exploration applications. It is the authors‟ 
suggestion that future research further build upon these affordability principles. There is still much to be researched, 
and every organization pursuing conceptual studies of complex systems will have its own perspective. It is the 
authors‟ hope that this paper provides insight into this complex domain. It is their firm belief that robust, truly 
affordable, designs will only be achievable when organizations engineer systems with full inclusion of affordability 
considerations in engineering design trades to reduce costs and manage available resource uncertainties.   
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